AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LCONTRACT ID PAGE 10F 2
CODE PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)
1D04120185/ P O 020 DATE REQ.NO.
09/14/2020 A21262746
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Keith C Echol s{DESIEEE
Keith C Echols
77 Forsyth St SW
Atlanta, GA 30308-3490
United States
DN
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Steve Krahling
SRA INTERNATIONAL INC 98. DATED (SEEITEM 11)
15036 Conference Center Dr 10A. MODIFICATION OF CONTRACT/ORDER
Chantilly, VA 20151-3858 NO.
United States GS00Q09BGDO055 / GST0412DB0152
(b) (6) | TYPE OF MODIFICATION:
A Amount Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
03/23/2020 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)
285F . QO4FA000 . AA20 . 25 . AF151 . HO8. . .

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
FAR 52.212-4 (C) changes

E.IMPORTANT: Contractor IS required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 09/09/2020 Proposal Dated: 09/09/2020 Order ID: 1D04120185

PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

09/25/2012 09/24/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Base Period FFP CLINS1- 3 $980,936.84 $0.00 $980,936.84
0002 Base Period T&M CLINS4-9 $880,604.99 $0.00 $880,604.99
0003 Base Period Training, Travel, Material, and CAF $389,913.65 $0.00 $389,913.65
0004 FFP MOC Visualizer Labor, Training, Travel, Material, $1,986,826.75 $0.00 $1,986,826.75
and CAF

1001 Option 1 Period FFP CLINS1- 3 $1,015,267.31 $0.00 $1,015,267.31
1002 Option 1 Period T&M CLINS4 -9 PlusCLIN 11 $2,183,786.73 $0.00 $2,183,786.73
1003 Option 1 Period Training, Travel, Material, and CAF $1,162,919.16 $0.00 $1,162,919.16
2001 Option 2 Period FFP CLINS 1 - 3 $1,050,779.00 $0.00 $1,050,779.00
2002 Option 2 Period T&M CLINS4 -9 PlusCLIN 11 $1,405,527.22 $0.00 $1,405,527.22
2003 Option 2 Period Training, Travel, Material, and CAF $1,187,885.14 ($152.71) $1,187,732.43
3001 Option 3 Period FFPCLINS 1- 3 $1,087,394.65 $0.00 $1,087,394.65
3002 Option 3 Period T&M CLINS4 -9 PlusCLIN 11 $1,503,141.46 $0.00 $1,503,141.46
3003 Option 3 Period Training, Travel, Material, and CAF $2,172,423.64 ($2,843.90) $2,169,579.74

A) The purpose of this modification 020 is to reopen the task order in order to remove excess funding returned by the contractor from the completed and closed out task order and






